

February 11, 2019

Ms. Mariah Winkler  
Chair, NEPOOL Reliability Committee  
ISO New England, Inc.  
One Sullivan Road  
Holyoke, MA 01040-2841

Dear Ms. Winkler,

In accordance with Schedule 12C of the ISO New England ("ISO-NE") Transmission, Markets & Services Tariff ("ISO-NE Tariff"), Eversource Energy Service Company ("Eversource") hereby submits the attached Transmission Cost Allocation ("TCA") application(s) reporting cost support information associated with the construction, retirement, or modification to facilities rated 69 kV and above that qualify as regional Pool Transmission Facilities ("PTF") for the following project:

**ES-19-TCA-08      Line 326 345 kV Structure Replacement Project**

Eversource is requesting that ISO-NE submit this TCA to the NEPOOL Reliability Committee for review, in accordance with ISO-NE Planning Procedure No. 4 ("PP-4").

If you have any questions, I can be reached via the information listed above.

Sincerely,

*Allen Scarfone*

Allen W. Scarfone

cc: M. Drzewianowski

Attachment B  
TCA Application Form

1. Applicant:

Contact Name: Allen Scarfone Application #: ES-19-TCA-08 Date: Feb-19

Company Name: Eversource Energy

Address 1: 56 Prospect Street

Address 2: Hartford, CT RSP Project ID # or Asset Condition ID #: 56

City, State, Zip: 860-728-4618

Contact Phone #: allen.scarfone@eversource.com Is Project related to CIP-14: Yes  No

Email Address: \_\_\_\_\_

2. Project Description:

In Service Date: Aug-18

a. **High Level Project Details:**

Project Name ( If no formal name, then Substation Upgrade, Line Upgrade, etc. are acceptable): Line 326 345kV Structure Replacement Project

Project Location (State only): NH State: Rockingham and Hillsboro County: \_\_\_\_\_

b. Summary of PTF-related work for Project:

Replace 42 wood structures on the 326 Line with tubular steel pole structures to mitigate one or more of these deficiencies: woodpecker damage, rot, cracks, and deteriorated steel mechanical connections.

Final project cost details will be known following close out of all project work orders.

c. Summary of Non-PTF-related work for Project:

3. Was a transmission Proposed Plan Application required for this work? Yes  No  PPA Number: n/a

4. Has a transmission Proposed Plan Application been approved? Yes  No  Approval Date: \_\_\_\_\_

If yes, attach a copy and reference Proposed Plan Application # and approval date. (Please check only one)

**Need For Project:**

5. Need Based On (Check all Categories that apply):
- a. Reliability
  - b. Economic
  - c. Service to new load
  - d. New generator interconnection

Generator Proposed Plan Application Number \_\_\_\_\_

Generator Proposed Plan Application Date \_\_\_\_\_

(Attach copy of cover letter & Generator Proposed Plan Application) \_\_\_\_\_

- e. Public Policy Transmission Upgrade (PPTU)
- f. Market Efficiency Transmission Upgrade (METU)
- g. Asset Condition
- h. Other (specify in line 6)

6. Provide a narrative description of the need for this Project.

(Include available documentation relative to the need for this Project. )

Replacing these structures remedies the potential for structure failures due to asset condition vulnerabilities. To ensure the continued operability of this line segment, the identified structures in this line section need to be replaced.

**Cost of Project:**

- 7. Total Project Cost (\$M) equals PTF + Non-PTF + all other Project Costs: \$11,702
- 8. Total Proposed PTF Costs
  - a. Total Proposed PTF Cost of this Project (\$M): \$11,702
  - b. Requested Pool-Supported PTF Costs associated with this Project (\$M): \$11,702
  - c. Breakdown of Requested Pool-Supported PTF Cost associated with this Project (\$M):  
(Consistent with Table 1 and Appendix D of this Procedure)
 

Material	\$842
Labor	\$8,853
ROW	\$0
Engineering/Permitting/Indirects	\$1,826
Escalation	\$0
AFUDC (or equivalent)	\$179
Contingency	\$2
d. Generator Supported PTF Costs* (\$M):	\$0.00

If the costs in 8.b. plus 8.d. do not equal the total proposed PTF cost (8.a) explain and indicate who is responsible for the remaining costs.

- 9. Total Proposed Non-PTF Cost of this Project (\$M): \$0
- 10. Proposed PTF Costs (\$M) introduced as a result of local, state or other regulatory/legislative requirements, including costs identified pursuant to Section 1.6.3 of this PP-4. \$0
  - a. Description of Proposed PTF Cost introduced as a result of local, state or other regulatory/legislative requirements as defined in question 8 above.
- 11. All other Project Costs not captured in PTF Costs (8) or Non-PTF Costs (9) (\$M) associated with this Project: \$0

- 12. Total PTF Cost based on: (check one)
  - Actual Costs
  - OR
  - Estimated Costs\*

13. Valuation Year(s) of dollar amounts submitted above: 2018

14. If applicable, explain how the cost of common facilities were allocated between PTF and Non-PTF.

- 15. Does this Project result in a change of existing Non-PTF facilities to PTF?
 

Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>
-----	--------------------------	----	-------------------------------------

16. Describe the major transmission alternatives, and their costs consistent with the breakdown provided in item 7 of this Application, that were considered. Provided an explanation why the preferred alternative was selected.  
(Include available documentation relative to the major transmission alternatives analysis and selection.)

**Alternative:** Do nothing but for the reasons stated in 6 above is not acceptable.

**Preferred:** Field Inspections have indicated a significant amount of degradation and decreased load carrying capacity of wood 345-kV structures (many of the poles show signs of decay, woodpecker damage, rot, and deterioration). Replacing the structures resolves multiple structural/hardware issues and supports safe and reliable operation of the transmission line.

17. Has state and local siting been completed? If yes, explain the siting process and any provisions that were made during siting, provide docket or siting reference numbers. If no, then explain when siting is expected to be completed and any provisions that have been agreed to.

No unusual siting or permitting was required for this project.

\* Pool-Supported PTF costs were determined pursuant to Schedule 11 of Section II of the Tariff.

# PROJECT COST ESTIMATE & SCHEDULE SHEET

Transmission Owner: Eversource Energy  
 Project Name: 326 Line 345kV Structure Replacements

ACL Project #: 56  
 Date: Feb-19


## 1. Project Scope Summary

Transmission Line Maintenance has identified 42 structures on the 326 345kV Line (Scobie Pone substation - Lawrence Rd. substation) that are in need of replacement as the result of foot and aerial patrols. The structures have one or more of the following deficiencies: woodpecker damage, rot, cracks and deteriorated steel mechanical connections.

## 2. Project Cost Summary

2.1. Project Cost Summary

	PTF	Non-PTF	Total
Material	\$ 842	\$ -	\$ 842
Labor & Equipment	\$ 8,853	\$ -	\$ 8,853
Right of Way	\$ -	\$ -	\$ -
Engineering/Permitting /Indirects	\$ 1,826	\$ -	\$ 1,826
Escalation	\$ -	\$ -	\$ -
AFUDC	\$ 179	\$ -	\$ 179
Contingency	\$ 2	\$ -	\$ 2
<b>Total Project Cost</b>	<b>\$ 11,702</b>	<b>\$ -</b>	<b>\$ 11,702</b>



Material Labor & Equipment Right of Way Engineering/Permitting /Indirects Escalation AFUDC Contingency

2.2 Detailed Cost Summary By Project Element

	Material	Labor & Equip.	Right of Way	Engineering/ Permitting/ Indirects	Escalation	AFUDC	Contingency	Total	PTF Amount
326 345kV Line Structure Replacements	\$ 842	\$ 8,853	\$ -	\$ 1,826	\$ -	\$ 179	\$ 2	\$ 11,702	\$ 11,702
<b>Total</b>	<b>\$ 842</b>	<b>\$ 8,853</b>	<b>\$ -</b>	<b>\$ 1,826</b>	<b>\$ -</b>	<b>\$ 179</b>	<b>\$ 2</b>	<b>\$ 11,702</b>	<b>\$ 11,702</b>

Note: Values expressed in \$1k

## 3. Project Milestone Schedule

Description	2016				2017				2018				2019				2020				2021				2022			
	Qtr1	Qtr2	Qtr3	Qtr4	Qtr1	Qtr2	Qtr3	Qtr4	Qtr1	Qtr2	Qtr3	Qtr4	Qtr1	Qtr2	Qtr3	Qtr4	Qtr1	Qtr2	Qtr3	Qtr4	Qtr1	Qtr2	Qtr3	Qtr4	Qtr1	Qtr2	Qtr3	Qtr4
<b>Siting &amp; Permitting</b>																												
Approval and Permits	11/01/2017				04/01/2018																							
<b>Engineering</b>																												
Engineering and Design	08/01/2017				02/01/2018																							
<b>Land</b>																												
Material	09/01/2017				04/01/2018																							
<b>Construction</b>																												
Construction	02/01/2018				08/01/2018																							

326 Line 345-kV Structure Replacement Project Correlation Table

TCA Item	RSP: Project ID #	Reliability Issues Requiring Action	Study: Issues Requiring Action	PPA No.	PPA Application: Preferred Solution Description		PAC/IRC Meeting: Presentation Reference	TCA Application: PTF Estimate		Non-PTF Estimate
								PTF Estimate		
ES-19-TCA-08	<u>56</u>		n/a	n/a	Replace 42 wood 345-kV structures with light-duty steel pole structures, including hardware, insulators, and guys.	Per PAC Presentation 12/20/2017	\$	11,702		
					SUBTOTAL		\$	11,702	\$	-