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 Project Background

 Project Location

 Project Needs

 Project Scope

– Preferred Solution

– Alternatives

 Summary
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Project Background

 The 455-507 115-kV line is 
5.75 miles long and runs 
between Sherborn and 
Framingham Substations

 Originally installed in 1971

– Many structures were 
replaced between 1997 
and 2019

– Remaining original 
structures (all wood) are 
approaching 50 years old
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Typical Wood Structure on 
Line 455-507
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Project Location
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Project Needs – Asset Condition –
Wood Structure Replacement 
 The majority of remaining wood 

structures are priority C and have known 
defects

– Priority C (moderate defect) structures 
have one or more of the following 
deficiencies:

 Pole top rot

 Split pole top

 Decay

 Replacement of wood structures will 
extend the life of the line and increase 
reliability by avoiding further deterioration 
from rot and insect/woodpecker damage

Splits, Breaks, & Decay –
Structure #33
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Project Needs – Asset Condition –
Wood Structure Replacement 

Splits, Breaks, & Decay –
Structure #23

Splits, Breaks, & Decay –
Structure #22
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Project Scope
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Preferred Solution
 Replacement of 18 wooden structures with weathering steel pole structures

– 13 “Priority C” (moderate defect) structures

– 5 “Priority B” (minimal defect) structures 

 Being replaced rather than repaired to take advantage of access and permitting efforts

– One remaining wood structure is newer, classified as “Priority A,” and will not be replaced

 Replacement of 0.3 miles of 795 ACSR (like-for-like) along the line to reduce the 
number of line splices 

 Estimated Cost = $5.191 Million (-25% / +50%) 

 Projected In-service date: Q1 2021

Alternatives
 Replace only “Priority C” structures

– Remaining “Priority B” wood structures are nearing “Priority C” and will need to be replaced 
in the near future
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Questions
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